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❑ Local Public Agency Program
❑ JTRP Implementation Improvement
■ “Trusted Advisor” Projects
❑ LEAN Training






■ Loading beads quicker
■ Carry more paint on truck
❑ Greenfield ~ 1,390 gallon tank
❑ Crawfordsville – Load paint totes directly on truck
■ Spray center & edge line at same time
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Paint Striping Project
Filling Bead Tank - Before
Loading reflective beads 
into tank via a vacuum 
hose took approximately 
55 minutes every morning
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Paint Striping Project
Filling Bead Tank - After
Pouring reflective beads into tank via 
a “sling bag” only takes 10 minutes
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Paint Striping Project
Loading Paint Totes Directly onto Truck




■ Districts can accomplish all their miles of 
painting with 1 truck instead of 2
❑ $2,400,000 capital saving for INDOT only 
replacing 6 trucks instead of 12




Mapping the Current Process
By actually drawing the process we can identify wastes 
and opportunities for improvement 
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Chipper Runtime vs. Downtime
All Districts, 10 Observation Days 2013
On-site chipper observations ranged from 44% downtime up to 
70% downtime
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Impact of Reducing Downtime
■ Task: Chip Seal 40 lane miles of SR “X”
❑ Chipper planned run time =  8 hours per day
❑ Chipper Run Rate = 400 feet per minute










70% 10.9 3.7 1173
60% 14.5 2.8 880
50% 18.2 2.2 704
40% 21.8 1.8 587
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43% of Chipper 
Available Time
Chipper Runtime vs. Downtime
All Districts, 10 Observation Days
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Chip Seal Project





■ Local Public Agency (LPA) Improvement
❑ Federally funded, locally administered projects
❑ Years from project approval to contract letting
❑ Project focused on identifying and eliminating 
non-value added steps and streamlining process
■ JTRP Implementation Project
❑ Some research projects not being implemented
❑ Required many interviews on sensitive subjects 




❑ Conducted series of four, 5-day workshops 
around the State for 60 INDOT employees
❑ Exposed to details of numerous frustrations for 
front line employees
❑ Worked with INDOT Sr. Leadership to prioritize 
and improvement opportunities
■ Logistics Project 
❑ Collected data to assess tangible impact of a pilot 




❑ Hired expertise to help improve processes
❑ Viewed as “outsider” – unknown to most, have to 
build trust
■ Familiar Face
❑ Starting to be build reputation
❑ Known by more people – seen more as “new guy” 
than “outsider”




❑ Reputation based on multiple projects
❑ Known by many for expertise and objectivity
❑ Trusted with increasingly sensitive type of projects 
and analysis
❑ More access to key decision makers
❑ Input is sought on what projects to launch and 
how to best work together 
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Best Practices for Relationship 
Building Outside the University
1) Early Success is Vital
2) Trust and Discretion are Crucial
3) Learn what is most important to them
4) Remember the “Rule of 5”
5) Do Your Homework
6) All healthy relationships have to be mutually 
beneficial
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